November 12, 2013

January 2014

November 3, 2014

November 10-13, 2014

November 17, 2014

December 15-17, 2014

January 2015

February 2015

March 2015

May 2015

July 1, 2015

2015 SRA Review Timeline

SRA Review Training

Webinar/ Training (if needed)
Units Begin 2015 SRA Review

SRA Review Areas Approved at Region; all documentation
in SRA Tracker database (SRAT)

Fire Plan Workshop/SRA Review

FRAP to begin Compiling Statewide SRA Changes

State SRA Review Team Meets

SRA changes presented to Director

Changes presented to Resource Protection Committee

Public Hearings and Release of Proposed Changes
Via Public Webpage

Changes Presented to full Board for Approval (request
approval date April 1, 2015, begin 90 day implementation)

15 1SRA Layer Released to the Field

2015 SRA Map Implementation Date
(2015 Fire Prevention Fee effective date)



